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SES-ERB-87
22 July 1987

MEMORANDUM FOR: Distribution

THROUGH: Chief, Requirements Analysis Branch, ADD/ESG/FBIS

FROM: Laird Steinberg
System Engineering Support, GE

SUBJECT: Field Bureau Automation ERB Meeting Report

1. An FBA Engineering Review Board was held on 21 July 1987 at
1300. See Attachment A for the list of attendees. See Attachment B for
the agenda.

2.‘ opened the meeting and reviewed the action items STAT
established at the last FBA ERB meeting. See Attachment C for the list of
action items.

a. ’ reviewed the PC Security Procedures and has STAT
made substantial changes. Twila is reviewing his suggestions. The
procedures will require the Security Officer approval prior to
distribution.

b. [::::::::::]is documenting the software developed to resolve STAT
DR-AU-005-87. The software and documentation should be available 3
August 1987 following LEC software test.

c. The ERB approved 2 additional PCs for Hong Kong; a total of 4
PCs. One PC is to be used to report the status of equipment at
remote sites. The second PC is to used within the bureau to monitor
the condition of the mega-mux modules and recievers (i.e., if in
alarm state or in on or off state).\ \will notify Hong STAT
Kong and determine what additional PCs they currently have.

3. Twila reviewed the status of open DRs. See Attachment D for the
DR Status Report.

4, Twila reported on the status of the FBA-1 System at Vienna.

a. Twila received a message from Vienna informing the ERB that
that they are waiting for the last supplemental shipment before
sending the PC to Tel Aviv. Tel Aviv is attempting to repair the
failed hard disk they earlier reported and never returned.

5. There was no status report for Key Vest.
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6. Twila reported on the status of the installation at Hong Kong.

a. There have been no problems during installation at Hong
Kong. The training is going very well; fina@ﬁzing training of the
System Administrators. }

b. The requirement for printers has been resolved. The laser
printers arrived. The spare parts for the punch have been delayed to
week of 20 July.

c¢. There is no need for a Hong Kong de-brief. It is recommended
that a data scope be available during the Bangkok installation.

d. is to work with to track the shipping
schedule for the equipment leaving Hong Kong.

7. Open discussion covered the following topics.

a. Cologne has requested a copy of the BACH software for their
IBM PC without a hard disk. The ERB decided to send them a hard card
and allow them to acquire monitors as required. LEC is investigating
their inventory. Twila is sending a message to inform Cologne.

b. Prior to installation at Bangkok, the following needs to be
considered:

(1) Itinerary needs to be provided ahead of arrival.

(2) If a member of the installation team is going to be in
Bangkok for more than 14 days, a VISA must be acquired prior to
of arrival in the country.

(3) A list is required of personnel arriving and what
equipment they are carrying.

(4) The schedule requires 2 weeks for equipment to get
through LOGS and customs. Install is to start on 26 August.

¢. Okinawa currently has one punch. As a large volume bureau,
the ERB is considering their potential requirement for additional
punches.
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d. The ERB has reviewed the status of FBA-1 and our desire to
continue operations under the current practices. The ERB decided to
document our review of current installation procedures and withhold
any recommendations until after installation at Okinawa.

8. The next Field Bureau ERB is tentatively scheduled for Tuesday,
28 July at 1300.

Laird Steinberg

Attachments:
A. FBA ERB Attendees
B. FBA ERB Agenda
C. FBA Action Item List
D. DR Status Report
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